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Hunter StationADT = 1,100

7,716  county population (2,200 inmates at SCI-Forest)



Environmental Clearance -

• PE began in 1994

FONSI issued November 20, 2015

21 YEARS!!!



Eligible for National Register of Historic Places



Allegheny- Designated Wild and Scenic



Archaeology

• Site contains 
intact 
archaeological 
deposits 
extending from 
the ground 
surface to 
channel lag at 
nearly 8 feet in 
depth. 

• Radiocarbon 
dating revealed 
an occupation of 
the site as early 
as 8,000 years 
ago. 



Golf Course

Hole #13 moved 

North

Relocations of 

green (#17) and 

tee box (#14)



Right-of-Way

• 2 appraisals

Riverfront Condos



Anatomy of Mussels

Mussels relocated prior project = 7,000

113,547 endangered

35,528 non-listed

Mussels relocated prior to construction:

149,075 total



Mussels

Clubshell 
Northern Riffleshell



Mussel Salvage Plan



Mussel Salvage Plan



Search Grids



SCUBA





Mussel Processing



Measurements







Mussel Moves



Mussel Relocations



Mussel Transportation



Yearly Monitoring



October 2016



February 2017



April 2017



July 2017



August 2017 



Traffic Control Plan

• Stage 1 - Maintain 2 lanes of SR 62 through deck 
pour.

• Stage 2 – Detour 62, Complete Approaches and 
Demo

• Stage 3 – Continue with 62 Detour, temporary 
signal access



Detour

44 MILE DETOUR!



A + Bx Bidding

• Bid Item establishing incentive for completing the 
SR 62 Detour

• Road User Liquidated Damages (RULD) for detour

• Assessed if detour is not removed and open to 
unrestricted traffic by September 21, 2017 

• $15,553.00 per day

• A+Bx Interim Milestone

• Bidder may propose from 0 to 79 consecutive calendar 
days to complete detour

• “A” = sum of all work

• “Bx” = (RULD cost per day)x(bidder’s proposed number 
of calendar days)





October 2017



October 2017



Press the button!



Demolition



Scenic Overlook



Kiosks



Formliner with Native American Pattern





Costs

•PE $3 million 

•FD  $1 million 

•Mussels $1 million

•ROW $1 million

•Construction $25 million



Awards

2016 
Governor’s 
Award for 
Excellence

AASHTO



Thank You!


